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GOVERNMENT OF THE DISTRICT OF COLUMBIA 
DEPARTMENT OF GENERAL SERVICES 

       
DESIGN-BUILD SERVICES 

STUART HOBSON MIDDLE SCHOOL MODERNIZATION 
Solicitation #: DCAM-14-CS-0069           

 
Addendum No. 3 

Issued:  October 16, 2013 
 
 This Addendum Number 03 is issued by e-mail on October 16, 2013.  Except as modified 
hereby, the Request for Proposals (“RFP”) remains unmodified. 
 
Item #1 
 
The substantial completion date for construction of the Addition to Stuart Hobson Middle School 
is hereby changed to December 15, 2014.  An updated GMP schedule is attached to this 
Addendum. 
 
Item #2 
 
Form of Contract:  The form of contract will be issued by subsequent addendum. 
 
Item #3 
 
The bid date remains unchanged. Proposals are due by November 13, 2013 at 2:00 pm EST.  
Proposals that are hand-delivered should be delivered to the attention of: Shannon Harris, 
Contract Specialist, at Frank D. Reeves Center, 2000 14th Street, NW, 8th floor, Washington, 
DC 20009.   

 
 

- End of Addendum No. 3 - 
 



Description Design Status Permit Status Construction Start Construction CompletioComments

Main Addition Complete
Expected Nov 1, 
2013 1-Dec-13 15-Dec-14

North Service Addition Complete
Expected Nov 1, 
2013 1-Dec-13

Start of School Year 
2014-2015

Coord w/adjacent 
ingress/egress door

Museum Exhibit Atrium Complete Permitted 1-Dec-13
Start of School Year 
2014-2015 Coord with school calendar

Library (Ex Bldg) Not Designed To be submitted
End of School Year 
2013-2014

Start of School Year 
2014-2015

Auditorium (Ex Bldg) Not Designed To be submitted
End of School Year 
2013-2014

Start of School Year 
2014-2015

Finish Lower Level (Ex 
Bldg) Not Designed To be submitted

During School Year 
2013-2014

Start of School Year 
2014-2015

North Area Site Work Not Designed To be submitted
End of School Year 
2013-2014

Start of School Year 
2014-2015

Streetscape Not Designed To be submitted
During School Year 
2013-2014

Start of School Year 
2014-2015

Roofing (Ex Bldg) Complete NA
During School Year 
2013-2014

Start of School Year 
2014-2015

Exterior Doors (Ex Bldg) Complete
Expected Nov 1, 
2013

During School Year 
2013-2014

Start of School Year 
2014-2015

Masonry Restoration (Ex 
Bldg) Complete NA

During School Year 
2013-2014

Start of School Year 
2014-2015

Windows (Ex Bldg) Complete
Expected Nov 1, 
2013

End of School Year 
2013-2014

Start of School Year 
2014-2015

Deferred GMP #1 Items Complete Permitted
End of School Year 
2013-2014

Start of School Year 
2014-2015

Stuart Hobson Middle School Schedule
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